AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page
1 of 2
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE (4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
0005 09/16/2004 WRSF_10300280
6. ISSUED BY CODE | 00094 7. ADMINISTERED BY (If other than Item 6) CODE|
DOT/Maritime Administration, WR Acquisition
201 Mission Street, Suite 2200
San Francisco, CA 94105-1905
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
William Daraghy
) ] 9B. DATED (SEE ITEM 11)
Marine Transport Lines, Inc.
100 LIGHTING WAY 4TH FLOOR ) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA8C00021 / MTL27W03014
SECAUCUS, NJ 07094-0000 ) 10B. DATED (SEE ITEM 13)
CODE * FACILITY CODE 11/19/2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Iltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

- 69 -X4303-9-03-33- -40HUDO -4100- -254S- -0333-00V6-1- -83

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE[ A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN

D THE CONTRACT ORDER NO. IN ITEM 10A.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

D C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

O

G. 20 Task Order - Reimbursement

E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to extend the performance period to 1/1/05 due to deployment of vessel, per Ms. Velmere email dated 9/16/04.

Except as provided herein, all terms and conditions of the document referenced in Iltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Debra K. Velmere

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNEF/\ 16C. DATE SIGNED

09/17/2004

(Signature of person authorized to sign)

NSN 7540-01-152-8070
PREVIOUS EDITION
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)
53.243


dvelmere


Line Item Document Number Title Page

Su mm ary MTL27W03014/0005 0004 MTL27W03014 20of 2
Total Funding: $324,000.00
FYs Fund Budget Org Sub Object Class Sub Program Cost Org  Sub Proj/Job No. Sub Reporting Category
Division Closed FYs  Cancelled Fund
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost

CAPE HUDSON
CLIN:3003AL GRP:27 PH:4 WO:83

0001 Reimbursable Items 01/01/2005 0.00 JOB $0.00 $0.00

Change in Delivery Date
Ref Req No: WRSF_10300280

Previous Total: $324,000.00
Modification Total:  $0.00

Grand Total: $324,000.00

(Includes Discounts)
DISTRIBUTION:

Original: Contract file
Copies: 4400 S Wong, 4700 K Dwyer/B Vogel/P Wu, Ship Manager




